| | Tasks | Roles | | January | | | | February | | | | March | | | | April | | | | May | | | | June | | | | July | | | | August | | | | September | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 |
| **1** | **Initiation** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.1 | Define project case/basis | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.2 | Develop WBS | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.3 | Develop Project Management Plan | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.4 | Initial Meeting with Stakeholders | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.5 | Risk Management Plan | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| **2** | **Planning** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.1 | Determine Team & Positions | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.2 | Design System Structure | System Architect | System Analyst | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.3 | UI/UX Design | UI/UX Designer | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.4 | Design Database Structure | Database Administrator | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| **3** | **Execution** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.1 | Conduct Meeting with Developers | Senior Developer | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.2 | Develop Front End | Senior Developer | Front End Developer Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.3 | Develop Back End | Senior Developer | Back End Developer Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.4 | Initial Testing | QA Tester Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.5 | Bug and Error Fixings | DevOps Engineer | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| **4** | **Testing and Monitoring** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.1 | Load Testing | QA Tester Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.2 | Integration Testing | QA Tester Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.3 | Black-box Testing | QA Tester Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.4 | User Acceptance Testing (UAT) | QA Tester Team | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| **5** | **Closeout** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.1 | Receive Feedback and Conduct Post-Mortem | Project Manager | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.2 | Deploy Project | DevOps Engineer | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |